JN1138

END OF CONTRACT/MOBILISATION SIGN OFF SHEET
Attenuation Tanks

This records that all the installation procedures have been fulfilled and passed by the site Quality Engineer, and that the site has been left tidy at the end of each mobilisation or end of the contract.

I have inspected the lining works and as far as can be seen they are complete and satisfactory.

On behalf of BATTLEPLAN

Site: CLIFTON ROAD (BN11 4DY)

Attenuation tanks as detailed below.

2 PIPE

Please note where additional days on site are used these must be detailed below. The total number of days installation work on site was (1), there was/were (0) additional day(S) during

Sign [redacted] ..... Print [redacted] Date .....

On behalf of **Hewitech UK,**

Sign [redacted] ..... Print [redacted] .. Date 28/03/2024

(Please return a signed copy of this page to Dave Fozzard)