Abbotts Building Services

Stanhope Lodge
Arundel Road
Castle Goring
Worthing
West Sussex
BN13 3UA
Tel 07492 717 919

28th August 2024

SCHEDULE OF WORKS

Reference Barn Foundations

Saturday 5/10

1. Mark out foundations and levels barn and wall
2. Dig foundations barn

Monday 7/10

1. Tim Clemens inspect foundations
2. Dig wall foundations
3. Muck away lorry
4. Set depths for concrete pour

Tuesday 8/10

1. Concrete pour barn foundations and wall
2. Set out parking area
3. Grade back barn parking area
4. Set up blocks/spot boards around barn

Wednesday 9/10

1. Dig out for barn floor
2. Muck away lorry x 2
3. Much away lorry to grab and move hardcore to barn
4. Spread out hardcore

Thursday 10/10

1. Lay one course of blocks all around the barn
2. Level hardcore and whack
3. Lay/whack type one on barn parking area
4. Lay rebar mesh
5. Concrete slab

Friday 11/10 – Saturday 12/10

1. Build up block wall 3 more courses
2. Build external brick wall