DOCUMENT TRANSMITTAL SHEET

PROJECT: St Barnabas

SHEET NO: 1 of 3 **REF:** 5435 /E01

Please notify us at once if enclosures are not as listed

Tel: 01903 248777 Fax: 01903 248666
E-mail: office@michaelcookassociates.co.uk

MICHAEL COOK ASSOCIATES

Day	01	08	28	22	17	18
Month	09	09	09	10	12	02
Year	10	10	10	10	10	11

Number	Document Title	Revision					
S(100)01	Building Regulation Notes						
L(90)001	Site Plan			\		\	
L(90)002	Site Setting Out and Utilities Plan			\		\	
L(90)003	External Finshes					\	
L(90)004	Existing Survey					\	
	BLOCK A - Plots 1-6						
L(01)100	GF & FF Setting Out Plan	\	\	\	A	A	B
L(01)101	SF Setting Out	\	\	\	A	A	
L(01)102	Sub-Structure & Roof Plan	\	\	\	A	A	B
L(01)103	Electrics & Furniture Plans	\	\	\	A	A	B
L(01)104	1:50 Sections	\	\	A	A	B	
L(01)105	Elevations	\	\	\		\	A
	BLOCK B - Plots 7-12						
L(01)110	GF & FF Setting Out Plan	\	\	\	A	A	
L(01)111	SF Setting Out	\	\	\	A	A	
L(01)112	Sub-Structure & Roof Plan	\	\	\	A	A	
L(01)113	Electrics & Furniture Plans	\	\	\	A	A	
L(01)114	1:50 Sections	\	\	\	A	A	
L(01)115	Elevations	\	\	\		\	
	BLOCK C - Plots 13-15						
L(01)120	GF & FF Setting Out Plan	\	\	A		B	
L(01)121	Sub-Structure & Roof Plan	\	\	\		A	
L(01)122	Electrics & Furniture Plans	\	\	\		A	
L(01)123	1:50 Sections	\	\	\		A	
L(01)124	Elevations	\	\	\		\	
	BLOCK D - Plots 16-20						
L(01)130	GF & FF Setting Out Plan	\	\	\		A	
L(01)131	SF Setting Out	\	\	\		A	
L(01)132	Sub-Structure & Roof Plan	\	\	\		A	
L(01)133	GF-FF Electrics & Furniture Plans	\	\	\		A	
L(01)134	SF Electrics & Furniture Plans	\	\	\		\	
L(01)135	1:50 Sections	\	\	\		A	
L(01)136	Elevations	\	\	\		\	
	BLOCK E - Plots 21-25						
L(01)140	GF & FF Setting Out Plan	\	\	\		A	
L(01)141	SF Setting Out	\	\	\		A	
L(01)142	Sub-Structure & Roof Plan	\	\	\		A	
L(01)143	GF-FF Electrics & Furniture Plans	\	\	\		A	
L(01)144	SF Electrics & Furniture Plans	\	\	\		\	
L(01)145	1:50 Sections	\	\	\		A	
L(01)146	Elevations	\	\	\		\	

File Ref	Distribution	Copies (Number/ Electronic)					
B01	C Wiggins - Wilmington Homes	2					
B02	G Parsons - Philip Pank						
B04	Mary Evans - Worthing Homes						
C01	Arun DC Planning Department					4	
G01	Contractor		1				
F01	Liam Foord - SWP	E			pdf		
C02	Worthing Building Control			2			
G02	C Bolding - Osborne				pdf		

Purpose of Issue	P		A	A	P	A

A=Approval C=Construction I=Information P=Preliminary R=Record T=Tender O=Other

DOCUMENT TRANSMITTAL SHEET

PROJECT: St Barnabas

SHEET NO: 2 of 3 **REF:** 5435 /E01

Please notify us at once if enclosures are not as listed

Tel: 01903 248777 Fax: 01903 248666
E-mail: office@michaelcookassociates.co.uk

MICHAEL COOK ASSOCIATES

Day	08	28	22	17	18
Month	09	09	10	12	02
Year	10	10	10	10	11

Number	Document Title	Revision				
	BLOCK F - Plots 26-32					
L(01)150	GF Setting Out Plan	\	\	A	A	
L(01)151	FF Setting Out Plan	\	\	A	A	
L(01)152	SF Setting Out Plan	\	\	A	A	
L(01)153	Sub Structure Plan				\	
L(01)154	Roof Plan	\	\		\	
L(01)155	GF-FF Electrics & Furniture Plans	\	\		\	
L(01)156	SF Electrics & Furniture Plans	\	\	A	A	
L(01)157	1:50 Sections	\	\	A	A	
L(01)158	Elevations		\	A	A	
	BLOCK G - Plots 33-37		\			
[illegible]160	GF Setting Out Plan		\		A	B
[illegible](01)161	FF Setting Out Plan		\		A	B
[illegible](01)162	Sub Structure Plan				\	A
L(01)163	Roof Plan		\		\	A
L(01)164	Electrics & Furniture Plans		\		A	B
L(01)165	1:50 Sections		\		A	
L(01)166	Elevations		\		\	A
	BLOCK H - Plots 38-43					
L(01)170	GF Setting Out Plan		\		A	B
L(01)171	FF Setting Out Plan		\		A	B
L(01)172	Roof Plan		\		\	A
L(01)173	Sub Structure Plan					
L(01)174	Electrics & Furniture Plans		\		A	B
L(01)175	Electrics & Furniture Plans		\		\	A
L(01)176	1:50 Sections		\		A	
L(01)177	Elevations		\		\	
	BLOCK J - Plots 44-51					
L(01)180	GF Setting Out Plan		\	A	A	B
L(01)181	FF Setting Out Plan		\	A	A	
L(01)182	SF Setting Out Plan		\	A	A	
L(01)183	Sub Structure Plan				\	
L(01)184	Roof Plan		\		\	
[illegible]185	GF-FF Electrics & Furniture Plans		\	A	A	B
[illegible]186	SF Electrics & Furniture Plans		\	A	A	
[illegible](01)187	1:50 Sections		\	A	A	
[illegible](01)188	Elevations		\	A	A	
L(01)189	Elevations		\		\	A

File Ref	Distribution	Copies (Number/ Electronic)				
B01	C Wiggins - Wilmington Homes					
B02	G Parsons - Philip Pank					
B04	Mary Evans - Worthing Homes					
C01	Arun DC Planning Department				4	
G01	Contractor	1				
F01	Liam Foord - SWP			pdf		
C02	Worthing Building Control		2			
G02	C Bolding - Osborne				pdf	

Purpose of Issue	I	A	A	P	A

A=Approval C=Construction I=Information P=Preliminary R=Record T=Tender O=Other

DOCUMENT TRANSMITTAL SHEET

BOROUGH OF WORTHING
DEPOSITED 3.8.10
TP. REF. No.
WB / 09 0800/ull/NMA1

MICHAEL COOK ASSOCIATES

PROJECT: St Barnabas Planning Drawings

SHEET NO: 2 **REF:** 5435 /E01

Please notify us at once if enclosures are not as listed

Tel: 01903 248777 Fax: 01903 248666
E-mail: office@michaelcookassociates.co.uk

Day	18	06	02
Month	06	07	08
Year	10	10	10

Number	Document Title	Revision		
C-001	Contract Site Layout Plan 1	C	C	E
C-002	Contract Site Layout Plan 2			C
C-003	Sectional Completion Plan			
C-004	Tenure Plan			
C-005	Viewing Home - Plot 49			
C-010	Asbestos Removal & Demo Plan			
C-011	Contractors Site Layout Phs 1			
C-012	Contractors Site Layout Phs 2			
C-013	Contractors Site Layout Phs 3			
101	Plots 1-6	/	/	A
102	Plots 7-12	/	/	A
103	Plots 13-15	/	/	A
104	Plots 16-20	/	/	B
105	Plots 21-25	/	/	B
106	Plots 26-32	/	/	B
107	Plots 33-37	/	/	A
108	Plots 38-43	/	/	A
109	Plots 44-51	/	/	A
110	Plots 44-51 Sections	/	/	
111	Screen Wall Details			
112	Car Barn/Bin & Cycle Store Details			
113	Car Barn/Bin & Cycle Store Details			

File Ref	Distribution	Copies (Number/ Electronic)			
B01	Willimington Homes			cd	1
B01	Worthing Homes	E		cd	1
B05	Phillip Pank	E		cd	1
C01	Worthing Borough Planning	E		4	4
C02	Worthing Building Control				
F13	Therm Energy		E		

Purpose of Issue	A	I	A	A

A=Approval C=Construction I=Information P=Preliminary R=Record T=Tender O=Other