Clifton road - Contract program	Month from commencement																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
																		
Demolition																		
Piling																		
Civils																		
Founds																		
Oversite																		
Plot works																		
Superstructure (4 months)																		
GF fit out (3 months)																		
FF fit out (3 months)																		
SF fit out (3 months)																		
External works (4 months)																		
Handover (2 months)																		