Clifton road - Demoltion programme	Week 1					Week 2					Week 3					Week 4				
	Mon	Tue	Wed	Thurs	Fri	Mon	Tue	Wed	Thurs	Fri	Mon	Tue	Wed	Thurs	Fri	Mon	Tue	Wed	Thurs	Fri
Abestos removal																				
Soft strip																				
Removal of roof																				
Superstructure removal																				
Foundation removal																				